REDBRIDGE CCT

Re-Location – Phase One

PROJECT BRIEF

To project manage the re-location of staff from Maritime House and Imperial Office Suites to North House, creating 72 new agile workspaces. Key criteria included re-location and re-use of as much of the existing furniture as possible in the new premises, dovetailing seamlessly with new furniture specified, tested and agreed.

KEY OUTCOMES

- ✓ Increased user flexibility and satisfaction
- ✓ £16,071 saved in new furniture spend
- ✓ £8630 value furniture donated and re-used in the community
- ✓ Value of savings through goods donated and re-used £40.000
- √ 6.6 tonnes furniture landfill eliminated
- ✓ All furniture items supplied recyclable by JPA at end of life. All packaging recycled or recyclable















